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Phase 1 – Chi Block Builder Submission
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(-15 days to CDC)
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(-5 days to CDC)

CDC Hearing 
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DOH 
Prepare IGA 
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(PD ONLY)

Phase 2 – CL4WF Program Process
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Dev. Obtain 
right of 
entry

DOH Submit 
2FM EHS 

Work 
Request

CL4WF Exhibit A | 03/29/2024
City of Chicago DOH CL4WF Application Process Chart

Subject to update as required 

Dev. Submit 
Full CL4WF 
Application

DOH Present 
recommended 
submissions to 

Ald. for 
feedback

DOH request 
visual 

inspection

Dev. And 
DOL Real 

Estate 
Closing/ Lot 

Transfer

To see the 2024 CPC Meeting Schedule click here

To see the 2024 CDC Meeting Schedule click here

1 Month 1 Month 1 Month

The Legislative Processes no less than 3 months and  consists of CPC/CDC, Council Intro, Housing and Real Estate Committee and Council Vote
To see the 2024 Council Meeting Schedule click here

Varies 
The duration is dependent on the developer’s ability to submit a completed 
architecture package, attend required meetings, submit documentation and 

respond to RFIs. Final documentation must be received and approved by DOH staff 
a minimum of 7 days prior to before EPR approval.  EPR approval must occur no 
less than 7 days before the earliest of CPC Interagency Agenda and CDC Initial 

Submission deadlines.

DOH

DPD

DOL

CPC

CDC

DEV

CC

DeveloperCity of Chicago
Definitions

AIS – Department of Asset and Information Systems
CBB – Chi Block Builder
CC – City Council
CDC – Chicago Development Commission
CPC – Chicago Plan Commission
DOF – Department of Finance
DOH – Department of Housing
DPD – Department of Planning
EHS – Environmental Health & Safety review

HRE

2FM

DOF

EPR – Executive Project Review
HRE – Housing and Real Estate Committee
IGA – Inter Governmental Affairs
IPR – Internal Project Review
PD – Planned Development
PIN – Parcel Identification Number
PRT – Project Round Table
RDA – Redevelopment Agreement

KEY

CITY LOTS FOR WORKING FAMILIES (CL4WF) APPLICATIONS RECEIVED VIA CHI BLOCK BUILDER APRIL 2024

Dev. Submit 
Scofflaw 

Check

*subject to Dev. 
submitting all required 
Closing Checklist items

PRT List PINs 
on CBB. 

Review 
submissions

Identify PINs

Request 
Appraisal 

Values

Request 
environment 
review from 

2FM

8 Weeks

Submit notice 
to Tribune

6 Weeks

DOH 
IPR

2 weeks

Dev. Submit 
Application 

fee

Note: boxes with a red, blue or green outline represent 
a decision step in the process.  

https://www.chicago.gov/city/en/depts/dcd/supp_info/chicago_plan_commission.html
https://www.chicago.gov/city/en/depts/dcd/supp_info/community_developmentcommission.html
https://chicityclerkelms.chicago.gov/Meetings/
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